ESAP Ref. No.	Action	Environmental and Social Risks (Responsibility / Benefits)	Requirement (Legislation, IFC PSs, Best Practice)	Responsibility	Timeline	Target and Evaluation Criteria for Successful Implementation	Situati on
1.1	Developing existing ESMS documents and preparing and implementing ESMS documents that comply with Project specific national and international standards. Preparation of an organizational chart that includes all contractors / subcontractors and suppliers. In addition, the appointment of appropriate persons for the duties and responsibilities specified in the ESMS documentation created in this organizational chart.	of Environmental and Social Risl Preventing / minimizing environmental and social risks. Ensuring compliance with national legislation and international standards. Ensuring that the contractor / subcontractor and suppliers implement the prepared ESMS and strictly monitoring their compliance		It is necessary to ensure that all Project employees (including, contractors / subcontractors and suppliers) take part in the application. Resources needed: -Sufficient financial and human resources for implementation - Include ESMS related requirements in contractor / subcontractor and supplier contracts - Participation of independent certification and audit companies	March 2021	Project specific ESMS Contracts / agreements with contractors / subcontractors and suppliers that contain requirements for the implementation of the Project ESMS in place Valid ISO certificates	

ANNEX-A: Environmental and Social Action Plan

 Full implementation and monitoring of the ESAP. 1.2 Submission of a monitoring report every 6 months during the construction phase and once a year during the 	Ensuring compliance with local legislation and IFC PS.	ESAP	 	the construction and operation	ESAP Monitoring Reports to be submitted twice a year during the construction phase and once a year	
--	--	------	---------------------	--------------------------------------	---	--

ESAP Ref. No.	Action	Environmental and Social Risks (Responsibility / Benefits)	Requirement (Legislation, IFC PSs, Best Practice)	Resources, Investment Needs, Responsibility	Timeline	Target and Evaluation Criteria for Successful Implementation	Situati on
	operation phase regarding the monitoring of the ESAP. Regularly providing information on complaints and non-conformities.					during the operation phase	
1.3	Preparation and implementation of the Human Resources Policy covering rights such as equal opportunities, mutual agreement, and freedom of association. Sharing all environmental and social policies prepared with all stakeholders	Ensuring full compliance with national legislation and international standards Preventing / minimizing environmental and social risks	National legislation IFC PS1 IFC PS2 IFC PS4 ILO Standards Best practices	Resources needed: -Sufficient financial and human resources for implementation - Including the requirements of the Human Resources Policy in contractor / subcontractor and supplier contracts	March 2021	Employee contracts Policies in effect Grievances from internal and external stakeholders	

1.4	Conducting a Cumulative Impact Assessment that includes air quality, noise and traffic management issues.	impacts and taking relevant	IFC PS1 Best practices	First half of 2021	Cumulative Impact Assessment Report Project-specific ESMP
1.5	Preparation and implementation of the projectspecific Environmental and Social Management Plan Sharing the prepared ESMP with the	Preventing / minimizing	National legislation IFC PS1 IFC PS2 IFC PS3 IFC PS6	February 2021 During the construction and operation phases	Monitoring of project-specific ESMP and key performance indicators given in the plan.

ESAP Ref. No.	Action	Environmental and Social Risks (Responsibility / Benefits)	Requirement (Legislation, IFC PSs, Best Practice)	Resources, Investment Needs, Responsibility	Timeline	Target and Evaluation Criteria for Successful Implementation	Situati on
	contractor/subcontractor and suppliers Preparation of OHS Handbook				Making the revision stated in the current plans: March 2021	Tracking contractor / subcontractor and suppliers' ESMP compliance.	
	Revision and implementation of existing Plans to include mitigation measures and monitoring elements, details of roles and responsibilities, monitoring frequency and key performance indicators						

1.6	Establishing and maintaining an organizational structure (OHS-E Manager, Social Responsibility Personnel, Human Resources Representative, etc.) that defines the roles, responsibilities, and authority to implement the ESMS. Giving contractor / subcontractor and suppliers in the organization chart created.	Continuous compliance with applicable national legal requirements and IFC PSs Ensuring effective and continuous environmental and social performance through the implementation of the ESMS	IFC PS1 Best practices	Requirements: Ensure competent E&S personnel are involved in the Project for the implementation of the ESMS (all Project employees, including all contractors / subcontractors and suppliers)	March 2021 During construction and operation	Organizational structure established with key environmental and social staff (s) positions, including the Project Company and contractors / subcontractors and suppliers
1.7	Revision of the Emergency Action Plan currently being implemented to include public health and safety issues and Covid-19 and Epidemics.	Compliance with national legislation and international standards.	IFC PS1 IFC PS2 IFC PS4		March 2021 During construction and operation	Revised Emergency Action Plan. Reports evaluating the performance of

ESAP Ref. No.	Action	Environmental and Social Risks (Responsibility / Benefits)	Requirement (Legislation, IFC PSs, Best Practice)	Resources, Investment Needs, Responsibility	Timeline	Target and Evaluation Criteria for Successful Implementation	Situati on
---------------------	--------	--	--	---	----------	--	---------------

	Establishing clear emergency communication with contractor / subcontractor and suppliers.	Ensuring the health and safety of all project stakeholders (employees and local people).			contractor / subcontractor and suppliers. ESAP Monitoring Reports (every 6 months during the construction period, once a year during the	
					operation period) Grievance from internal and external stakeholders	
1.8	Prepare and implement a Stakeholder Engagement Plan, including the grievance (internal and external) mechanism. (The SEP should be considered as a living document and updated regularly and as needed.) Uploading the prepared SEP and Grievance Mechanism Procedure to the website of	Appropriate stakeholder engagement, information sharing and management with stakeholders.	IFC PS1	Preparation of SEP and Grievance Mechanism Procedure: March 2021 First Stakeholder Engagement Meeting:	Grievance registration database Stakeholder Engagement Plan Grievance (internal and external) Mechanism	
	Project owner.OrganizingStakeholderEngagementMeetings withthe affected communities at			March 2021 Stakeholder Engagement Meeting Before	Procedure ESAP Monitoring Reports	

ESAP Ref. No.	Action	Environmental and Social Risks (Responsibility / Benefits)	Requirement (Legislation, IFC PSs, Best Practice)	Resources, Investment Needs, Responsibility	Timeline	Target and Evaluation Criteria for Successful Implementation	Situati on
	the milestones of the project (starting construction, transition to operation, etc.).				Transition to Business: July 2021	Stakeholder Engagement Meeting records.	
PS2 La	abour and Working Conditions	5					
2.1	Establishing a Human Resources Policy, 's commitment to respect employees' mutual agreement and freedom of association in its HR Policy and a commitment to its determination not to discourage workers who want to join any trade union.	See. Ref. No. 1.3					
2.2	Adding union rights of all employees to Contract of Employment	Ensuring full compliance with national legislation and international standards. Preventing a social distress that may be experienced.	National legislation IFC PS2 ILO Standards		March 2021	Sample employee contract	

2.3	Preparing an OHS Handbook containing the following topics and clearly defining duties and responsibilities in the handbook:		National legislation IFC PS2 ISO 14001 ISO 45001		March 2021	OHS Handbook	
-----	---	--	--	--	------------	--------------	--

ESAP Ref. No.	Action	Environmental and Social Risks (Responsibility / Benefits)	Requirement (Legislation, IFC PSs, Best Practice)	Resources, Investment Needs, Responsibility	Timeline	Target and Evaluation Criteria for Successful Implementation	Situati on
	Control procedure of subcontractors						
2.4	Revision of the existing Risk Assessment Reports to include public health issues.	Ensuring full compliance with national legislation and international standards.	National legislation IFC PS2		March 2021	Revised Risk Assessment Reports	
2.5	Providing Environmental and Social Entry Trainings to all Project employees, including contractor / subcontractor and supplier employees, within the scope of the ESMS. Providing Job-Specific Trainings to all personnel	Ensuring environmental and social awareness of all Project personnel. Ensuring an effective ESMS implementation.	IFC PS2		First quarter of 2021 Once a year refresher	Content of the trainings provided Training records and minutes	

	assigned within the scope of the ESMS.					
PS3 R	esource Efficiency and Pollution	on Prevention				
3.1	Regarding resource efficiency, recording water, diesel and energy consumption and submitting them in ESAP Monitoring Reports.	Ensuring resource efficiency.	IFC PS3	During construction and operation	Resource efficiency records	
3.2	Taking dust measurements in sensitive receptors. Periodic vehicle inspections and taking exhaust emission measurements.	Maintaining air quality. Reducing greenhouse gas emissions.	National legislation IFC PS3	First quarter of 2021 During construction and operation	Air quality measurement reports Vehicle inspection records	

ESAP Ref. No.	Action	Environmental and Social Risks (Responsibility / Benefits)	Requirement (Legislation, IFC PSs, Best Practice)	Resources, Investment Needs, Responsibility	Timeline	Target and Evaluation Criteria for Successful Implementation	Situati on
						Grievance	
						database records	

3.3 PS4 C	Prepare and implement an ESMP including air quality issues (including contractor / subcontractor and suppliers)	Ensuring full compliance with national legislation and international standards. Maintaining air quality	National legislation IFC PS3	February 2021 During construction and operation	ESMP Monthly Environmental and Social Report Contractor / subcontractor supplier assessment reports Field observation reports	
4.1	Preparation of Public Health Safety Plan and Traffic Management Plan. To include public health and safety issues into the current Emergency Action Plan.	Ensuring full compliance with	National legislation IFC PS4	March 2021 During construction and operation	Compliance and non-compliance with key performance indicators specified in the Public Health Safety Plan and Traffic Management Plans Grievance database records	

ESAP Ref. No.	Action	Environmental and Social Risks (Responsibility / Benefits)	Requirement (Legislation, IFC PSs, Best Practice)	Resources, Investment Needs, Responsibility	Timeline	Target and Evaluation Criteria for Successful Implementation	Situati on
---------------------	--------	--	--	---	----------	--	---------------

4.2	Preparation of Safety Management Plan	Ensuring full compliance with national legislation and international standards. Prevention / minimization of social problems that may arise from security personnel	National legislation IFC PS4		March 2021 During operation and construction	Compliance and non-compliance with key performance indicators specified in the Safety Management Plan Complaint database records Security personnel training and certification records	
PS5 La	and Acquisition and Involunta	ry Settlement					
5.1	Preparation and implementation of the Stakeholder Engagement Plan	See Ref. No. 1.8					
PS6 Bi	odiversity Conservation and S	Sustainable Management of Livi	ng Natural Reso	ources			
6.1	Disposal of excavation to national legislation and phase in accordance with construction disposal Biodiversity and	Ensuring full compliance with National occur during the international standards. records national legislation conservation of IFC PS6	legislation and	construction Contractor / subcontractors international	During standards	Excavation living natural	
	resources ndigenous People						
7.1	N/A						
P58 C	ultural Heritage		Requirement			Target and	
ESAP Ref. No.	Action	Environmental and Social Risks (Responsibility / Benefits)	(Legislation, IFC PSs, Best Practice)	Resources, Investment Needs, Responsibility	Timeline	Evaluation Criteria for Successful Implementation	Situati on

8.1	Processing of cultural heritage and chance finds issues in Environmental and Social Entry Trainings	Ensuring full compliance with national legislation and international standards. Protection of cultural heritage	National legislation IFC PS8	Contractor / subcontractors	The first quarter of 2021	Training records and reports	
-----	--	--	------------------------------------	--------------------------------	---------------------------------	---------------------------------	--